

ID	Task Name	Start	Finish	Duration	Q2 09				Q3 09			Q4 09			Q1 10			Q2 10			Q3 10		
					Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1					Planning Stage				Engagement and review			Preliminary report, consultation and final report											
2	Develop terms of reference for the review	02/03/2009	20/07/2009	101d					20/07/2009														
3	Develop communications stuff (website etc)	02/07/2009	25/08/2009	39d					02/07/2009			25/08/2009											
4	Project Advisory Group (includes meeting and consultation with groups in this period)	01/06/2009	01/03/2010	196d	01/06/2009				01/03/2010														
5	Conducting stakeholder interviews	13/07/2009	30/10/2009	80d					13/07/2009			30/10/2009											
6	Regional workshops	13/07/2009	30/11/2009	101d					13/07/2009			30/11/2009											
7	Government agency workshops	13/07/2009	30/11/2009	101d					13/07/2009			30/11/2009											
8	Quantitative analysis	15/07/2009	20/11/2009	93d					15/07/2009			20/11/2009											
9	Record review of documentation	20/07/2009	26/11/2009	94d					20/07/2009			26/11/2009											
10	Models for improving governance	30/07/2009	30/10/2009	67d					30/07/2009			30/10/2009											
11	Preliminary Findings	19/10/2009	30/11/2009	31d					19/10/2009			30/11/2009											
12	Consultation and preparation of final report	18/01/2010	30/04/2010	75d								18/01/2010			30/04/2010								